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EGaG ROCKY FLATS a 
EGaG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 966-7000 

December 3, 1992 92-RF-14116 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: J. K Hartman 

Ref: J. K. Hartman ttr (12235) to G. E. Marx, R. L. Benedetti, D. W. Ferrera, Wage Removal from 
IHSSs 170, 174, 176, and 210, November 5, 1992 

OPERABLE UNIT NO. 10 (OU 10) PHASE I RFI/RI IMPLEMENTATION/WASTE REMOVAL ACTION 
from IHSSs 170, 174, 176, and 210 - RLB-0753-92 

EG&G Rocky Flats, Inc. (EG&G) is in receipt of your letter regarding waste removal actions to be 
completed at Individual Hazardous Substance Sites (IHSSs) 170, 174, 176, and 21 0. The 
organizations within EG&G concerned with the removal and disposition of the waste and surplus 
materials at these IHSSs have met to discuss the issues surrounding these IHSSs and how removal 
of waste and surplus materials can be accomplished in a timely matter. As required by the 
Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH), all waste and 
other potential sources of contamination within these areas must be removed in order that OU 10 
Phase I RCRA Facilities InvestigatiorVRemedial Investigation (RFVRI) assessment of these IHSSs can 
be completed as outlined in the Interagency Agreement (IAG) between DOE, EPA and CDH. 

In response to your concerns, the following corrective actions are currently being taken to resolve the 
issue of waste storage within the above-referenced IHSSs: 

1) IHSS 170 and 174 [Property Utilization & Disposal (PU&D) Storage Area] 

Before any waste or surplus material can be removed from the PU&D Yard, certain 
unknown wastes must be characterized and assessed as to their hazard potential. 
These unknown wastes are currently being sampled and characterized. Sampling and 
analysis will be completed by Technical Support and Property Management by the end 
of January 1993. 

It has been agreed to by representatives from Technical Support and Property 
Management that 50 percent of the waste currently being stored in the PU&D yard will 
be moved by June 1, 1993. This will allow OU 10 Phase I sampling and assessment in 
certain areas of IHSSs 170 and 174 without further delaying the project. Complete 
removal of materials stored at the PU&D yard cannot be accomplished during FY93 due 
to funding restrictions. The impact to the sampling program will be a shift of some 
portion of the surficial sampling program into FY94. Under the proposed Interim 
Remedial Action Plan ( IRAP) for the industrial area, the significance of this impact is 
minimal. Currently, options are being considered for the removal and storage of the 
materials remaining in the PU&D yard. 
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No additional materials will be stored in IHSSs 170 and 174 beginning the end January 
1993. 

Work Package Number 821 05 will provide the funding for the waste characterization 
and removal activities from IHSSs 170 and 174. 

2) IHSS 176 (Saw Contractor Storage Yard) 

Representatives from Technical Support and Property Management have indicated 
that all materials stored in IHSS 176 will be moved by the end of June 1993. 

In order to alleviate additional materials from being stored in this area, a fence will be 
constructed surrounding the IHSS. 

Work Package Number 821 05 will provide the funding for the waste characterization 
and removal activities from IHSS 176. 

3) IHSS 21 0 (Building 980 Cargo Container) 

Representatives from Construction Management who are responsible for this area 
have indicated that the cargo container and other materials in this IHSS will be 
assessed and moved within two weeks of the IHSS being clearly defined and marked 
by Environmental Management Personnel by the end of January 1993. 

No additional materials will be stored in this area. 

Funding for the waste removal activities from IHSS 210 will be provided by 
Construction Management G&A funds. 

If you have any questions or additional concerns, please contact J. D. Thompson of Technical 
Support and Property Management at extension 6269, or Gary Coles of Construction Management at 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
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Org. and 1 cc - R. M. Nelson, Jr 

cc: 
B. K. Thatcher, Jr. - DOE, RFO 


